


# Chronological Overview 2010



Quarter	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec									
<b>1<sup>st</sup> Quarter</b>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 1.4 Annual progress reports in English, French and German.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> <li>M 9.4.2 Ongoing: contribution for annual progress report including budget control (see M 1.4)</li> </ul> <p>Workshop: "Scenarios", Berlin Scenario methodology: blending techniques, spatialisation of scenario techniques</p> <p>Internal Evaluation workshop: "Kiti"- Communication in inter- and transdisciplinary and intercultural research", Club du Ministère de la Justice, Médiouna</p> <p>15th international symposium GRET: „Urban Performance and the Right to the City“, Ministère de l'Équipement et du Transport, Rabat</p> <p>5th World Urban Forum: "The Right to the City- Bridging the Urban Divide", Rio de Janeiro, Brazil</p>	<ul style="list-style-type: none"> <li>M 1.4 Annual progress reports in English, French and German.</li> <li>M 9.4.2 Ongoing: contribution for annual progress report including budget control (see M 1.4)</li> </ul> <p>Evaluationworkshop: „Kiti- Workshop: Annual progress report</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>4<sup>th</sup> Round Table: "The metamorphosis of periurban space", Rabat</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>SIAM: „Salon International de l'Argiculture au Maroc" (International Exhibition of Agriculture in Morocco) Project presentation; visit of King S.E. Mohammed VI</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>3rd urban development network meeting – Megacities project, Essen, Germany Continuation of the third workshop and structuring of the report on networking activities at the megacities conference in October in Essen</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>3<sup>rd</sup> workshop "Megacities Networking", Urban Development Project, Essen</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>5<sup>th</sup> Round Table: "Organic farming", Université Ain Chock</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>Exhibition "WAEX3dry", INAU, Rabat Exhibition of student works from the TU Berlin Chair of Landscape Architecture / Open Space Planning</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>Exhibition of students work "WAX3dry", Goethe Institut, Casablanca</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>Midterm Evaluation-Report Completion of the mid-term evaluation report This report should be seen as an interdisciplinary and transdisciplinary deliverable</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>Summer School "Multifunctional spatial systems, Mediouna". An addition to milestone 5.2 (multifunctional spatial systems, Focus: Agriculture – September 2009)</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>Creative Workshop: multi-functional spatial systems focus 'settlement'</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>Engineering-Architectural Competition</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>DAAD Young Researchers Symposium, Essen</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>International Conference "Future Megacities in Balance", Essen</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>PLUREL - Conference: "Managing the urban rural interface", Copenhagen</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>2nd European Sustainable Food Planning Conference, Brighton</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>International Conference "Future Megacities in Balance", Essen</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>DAAD Young Researchers Symposium, Essen</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>6<sup>th</sup> Round Table: "Informal housing in the periphery of Casablanca"</p>	<ul style="list-style-type: none"> <li>M 1.1 Ongoing bi-annual workshops.</li> <li>M 9.3 Concept and backstopping support for external project evaluation after 2.5 years</li> </ul> <p>New Project Office in Casablanca.</p>
<b>2<sup>nd</sup> Quarter</b>																					
<b>3<sup>rd</sup> Quarter</b>																					
<b>4<sup>th</sup> Quarter</b>																					

**Processes:**

- ...since 2009: ongoing scenario process
- ...since 2009: ongoing case studies

**a** Workshop on "Scenarios", Berlin  
Methodology and techniques for intersection, spatialisation of scenario techniques

**b** 2<sup>nd</sup> update of sectoral scenarios and visualisation of sectoral scenarios.

**c** Synthesis of seven sectoral scenarios.

**1** The local project office is involved in several project activities and events. March 2010 is particularly spent with the organization of the bi-national project workshops, the symposium GRET and seminar program on GTZ ICD.

**2** Preparation of the creative workshop / architectural-engineering competition (WP2, WP4, WP5, WP7) and preparation of the documentation

**3** Preparation of the public event „ViVe Casa II“